
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/20/2012

ESTIMATE SUMMARY 11:13:10

CONTID: C18789R        ESTIMATE NO: 0002 PROG 2005

PCN: 18789R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 MANCOS HILL PERCENT TIME:

PROJECT NO: NH1601-065                    

US 160 MANCOS HILL

NAME OF ROAD: 160A

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 09/19/2012 DATE TIME STARTED 06/14/2012

P.O. BOX 566 DATE LET 05/17/2012 DATE WORK BEGAN

 DATE AWARDED 05/29/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/13/2012 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 06/14/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,134,703.50 PARTICIPATING $ $ 390,753.33

AWARD PROJECT AMT: 5,623,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,332.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.12

FIXED COMPLETION DATE

FIXED COMPLETION DATE

14.87%

2,668,658.27

390,753.33

390,753.33

382,420.55

$

$

$

$

466,045.23

0.00

466,045.23

0.00

466,045.23

-10,591.54

0.00

455,453.69

0.00

AMOUNT DUE 455,453.69 382,420.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 382,420.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LA PLATA

98.0 TIME ALLOW: 11/23/2012 ??:??:??

ORIG TIME ALLOW: 11/23/2012 ??:??:??
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.700

201-00000  
 

1.000

L S 

23,000.00000 16,100.000.700

16,100.00

0010 *Removal of Pipe 0.000

28.000

202-00035  
 

63.000

LF  

14.90000 417.2028.000

417.20

0015 Removal of Delineator 0.000

0.000

202-00090  
 

299.000

EACH

8.00000 0.000.000

0.00

0020 *Removal of Curb 0.000

0.000

202-00201  
 

898.000

LF  

2.20000 0.000.000

0.00

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

1,973.000

SY  

4.40000 0.000.000

0.00

0030 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

7,378.000

SY  

3.00000 0.000.000

0.00

0031 Rem Asphalt Mat (Planing)(Special) Removal of Asphalt 
Mat (Planing) (Special)

0.000

43,500.000

202-00246  
 

43,500.000

SY  

1.05000 45,675.0043,500.000

45,675.00

0035 *Clean Culvert 0.000

0.000

202-04002  
 

4.000

EACH

1,731.00000 0.000.000

0.00

0040 *Embankment Material (Complete In Place) 0.000

5,674.000

203-00060  
 

11,821.000

CY  

12.87000 73,024.385,674.000

73,024.38

0045 *Proof Rolling 0.000

0.000

203-01100  
 

8.000

HOUR

77.00000 0.000.000

0.00

0050 *Blading 0.000

0.000

203-01500  
 

20.000

HOUR

98.00000 0.000.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Potholing 0.000

18.000

203-01597  
 

60.000

HOUR

133.00000 2,394.0018.000

2,394.00

0060 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

130.00000 0.000.000

0.00

0065 *Laborer 0.000

0.000

203-02330  
 

40.000

HOUR

46.00000 0.000.000

0.00

0070 *Topsoil 0.000

0.000

207-00205  
 

1,314.000

CY  

5.20000 0.000.000

0.00

0075 *Stockpile Topsoil 0.000

2,320.000

207-00210  
 

2,878.000

CY  

2.49000 5,776.802,320.000

5,776.80

0080 *Erosion Log (12 Inch) 561.000

635.000

208-00002  
 

7,840.000

LF  

3.75000 4,485.001,196.000

2,381.25

0085 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

465.000

EACH

15.70000 0.000.000

0.00

0090 *Silt Fence 4,258.000

5,443.000

208-00020  
 

9,701.000

LF  

1.30000 12,611.309,701.000

7,075.90

0095 *Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

487.00000 0.000.000

0.00

0100 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

5.000

EACH

541.00000 0.000.000

0.00

0105 *Removal and Disposal of Sediment (Labor) 0.000

9.000

208-00103  
 

40.000

HOUR

46.00000 414.009.000

414.00
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

61.00000 0.000.000

0.00

0115 Erosion Control Supervisor 7.000

23.000

208-00206  
 

120.000

DAY 

140.00000 4,200.0030.000

3,220.00

0120 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

2.000

EACH

225.00000 0.000.000

0.00

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

34.000

EACH

217.00000 0.000.000

0.00

0130 *Modify Guardrail 0.000

0.000

210-04030  
 

11,903.000

LF  

5.00000 0.000.000

0.00

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

7.450

ACRE

1,000.00000 0.000.000

0.00

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

7.450

ACRE

877.00000 0.000.000

0.00

0145 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

7.450

ACRE

1,147.00000 0.000.000

0.00

0150 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,490.000

LB  

4.40000 0.000.000

0.00

0155 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

4,808.000

SY  

3.00000 0.000.000

0.00

0160 *Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

2,620.000

TON 

22.30000 0.000.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

1,853.000

TON 

22.30000 0.000.000

0.00

0175 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

10,303.000

TON 

23.30000 0.000.000

0.00

0180 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

1,750.000

TON 

100.00000 0.000.000

0.00

0185 Furnish Hot Mix Asphalt 0.000

0.000

403-09500  
 

0.000

TON 

86.00000 0.000.000

0.00

0195 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000

TON 

85.00000 0.000.000

0.00

0196 HMA (Spec) Hot Mix Asphalt (GR SX) (75) (PG 58-28) with
20% RAP

0.000

0.000

403-02000  
 

0.000

TON 

78.00000 0.000.000

0.00

0200 Heating and Remixing Treatment 0.000

0.000

405-00100  
 

0.000

SY  

5.90000 0.000.000

0.00

0205 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

19,459.000

GAL 

3.00000 0.000.000

0.00

0215 Asphalt Rejuvenating Agent 0.000

0.000

411-90010  
 

0.000

GAL 

3.00000 0.000.000

0.00

0220 *Riprap (9 Inch) 0.000

6.000

506-00209  
 

20.000

CY  

60.00000 360.006.000

360.00

0225 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

4.000

TON 

200.00000 0.000.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *18 Inch Corrugated Steel Pipe 0.000

14.000

603-10180  
 

19.000

LF  

57.00000 798.0014.000

798.00

0235 *24 Inch Corrugated Steel Pipe 0.000

55.000

603-10240  
 

150.000

LF  

70.00000 3,850.0055.000

3,850.00

0240 *36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

15.000

LF  

70.00000 0.000.000

0.00

0245 *18 Inch Steel End Section 0.000

0.000

603-30018  
 

1.000

EACH

300.00000 0.000.000

0.00

0250 *36 Inch Steel End Section 0.000

0.000

603-30036  
 

1.000

EACH

707.00000 0.000.000

0.00

0255 *12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

140.000

LF  

75.00000 0.000.000

0.00

0260 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

2,975.000

LF  

19.30000 0.000.000

0.00

0265 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

833.00000 0.000.000

0.00

0270 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,147.00000 0.000.000

0.00

0275 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

5.000

EACH

1,677.00000 0.000.000

0.00

0280 *Fence (Plastic) 2,049.000

443.000

607-11525  
 

3,800.000

LF  

3.20000 7,974.402,492.000

1,417.60
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

80.000

LF  

35.00000 0.000.000

0.00

0290 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

1,817.000

LF  

12.00000 0.000.000

0.00

0295 *Delineator (Type I) 0.000

0.000

612-00001  
 

133.000

EACH

25.00000 0.000.000

0.00

0300 *Delineator (Type II) 0.000

0.000

612-00002  
 

36.000

EACH

26.00000 0.000.000

0.00

0305 *Delineator (Type III) 0.000

0.000

612-00003  
 

64.000

EACH

27.00000 0.000.000

0.00

0310 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

76.000

EACH

52.00000 0.000.000

0.00

0315 *Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

19.000

EACH

53.00000 0.000.000

0.00

0320 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

19.000

EACH

55.00000 0.000.000

0.00

0325 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

2,200.000

LF  

13.00000 0.000.000

0.00

0330 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

27.000

EACH

84.00000 0.000.000

0.00

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

7.000

EACH

225.00000 0.000.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Rumble Strip 0.000

0.000

614-80385  
 

58,753.000

LF  

0.14000 0.000.000

0.00

0345 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

4.000

EACH

2,039.00000 0.000.000

0.00

0350 *Construction Surveying 0.353

0.442

625-00000  
 

1.000

L S 

40,000.00000 31,800.000.795

17,680.00

0355 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

451,976.00000 112,994.000.250

112,994.00

0360 *Public Information Services 0.000

0.250

626-01000  
 

1.000

L S 

7,000.00000 1,750.000.250

1,750.00

0365 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

570.000

GAL 

74.00000 0.000.000

0.00

0370 *Pavement Marking Paint (Waterborne) 0.000

116.000

627-00011  
 

1,139.000

GAL 

37.00000 4,292.00116.000

4,292.00

0375 *Methyl Methacrylate Pavement Marking 0.000

0.000

627-40000  
 

54.000

GAL 

325.00000 0.000.000

0.00

0380 *Flagging 70.500

744.000

630-00000  
 

3,500.000

HOUR

24.00000 19,548.00814.500

17,856.00

0385 *Pilot Car Operation 0.000

0.000

630-00001  
 

400.000

HOUR

44.00000 0.000.000

0.00

0390 *Traffic Control Inspection 0.000

6.000

630-00007  
 

50.000

DAY 

106.00000 636.006.000

636.00
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 Traffic Control Management 6.000

19.000

630-00012  
 

120.000

DAY 

675.00000 16,875.0025.000

12,825.00

0400 *Barricade (Type 3 M-A) (Temporary) 0.000

3.500

630-80335  
 

7.000

EACH

130.00000 455.003.500

455.00

0405 *Construction Traffic Sign (Panel Size A) 1.000

25.000

630-80341  
 

136.000

EACH

27.00000 702.0026.000

675.00

0410 *Construction Traffic Sign (Panel Size B) 13.000

3.500

630-80342  
 

92.000

EACH

44.00000 726.0016.500

154.00

0415 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

4.000

EACH

66.00000 132.002.000

0.00

0420 *Construction Traffic Sign (Special) 0.000

0.500

630-80344  
 

103.000

SF  

14.00000 7.000.500

7.00

0425 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

5,600.00000 5,600.001.000

0.00

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

2.000

EACH

1,200.00000 600.000.500

0.00

0435 *Drum Channelizing Device 0.000

50.000

630-80360  
 

200.000

EACH

32.00000 1,600.0050.000

1,600.00

0440 *Drum Channelizing Device (With Light) (Flashing) 0.000

10.000

630-80363  
 

20.000

EACH

44.00000 440.0010.000

440.00

0445 *Concrete Barrier (Temporary) 0.000

550.000

630-80370  
 

1,100.000

LF  

44.00000 24,200.00550.000

24,200.00
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Traffic Cone 50.000

0.000

630-80380  
 

300.000

EACH

8.00000 400.0050.000

0.00

0455 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

5.000

DAY 

500.00000 0.000.000

0.00

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0470 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

160,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

180,200.000

F A 

1.00000 0.000.000

0.00

0480 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

125,200.000

F A 

1.00000 0.000.000

0.00

0485 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

4,800.000

F A 

1.00000 0.000.000

0.00

0490 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

130,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A Adjust Utilities 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0500 F/A Erosion Control 0.000

0.000

700-70380  
 

6,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 F/A Hazardous Waste Disposal (Transport costs and 
disposal fees)

0.000

0.000

700-70587  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 400,837.08358,468.132,931,541.11CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0510 Removal of Asphalt Mat (Planing) 0.000

1,832.000

202-00240  
 

1,832.000

SY  

3.00000 5,496.001,832.000

5,496.00

0515 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

307.000

LF  

8.82000 0.000.000

0.00

0520 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

41.000

SY  

325.00000 0.000.000

0.00

0525 Removal of Portions of Present Structure (Class 2) 0.000

5.000

202-00453  
 

16.000

SY  

289.00000 1,445.005.000

1,445.00

0530 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

83.000

SY  

357.00000 0.000.000

0.00

0535 Sandblasting Reinforcing Steel 0.000

56.000

202-05100  
 

84.000

SY  

37.00000 2,072.0056.000

2,072.00

0540 Structure Excavation 0.000

0.000

206-00000  
 

82.000

CY  

96.00000 0.000.000

0.00

0545 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

2.000

CY  

107.00000 0.000.000

0.00

0550 *Reset Bridge Railing 0.000

0.000

210-00425  
 

307.000

LF  

25.10000 0.000.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0555 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

84.000

TON 

85.00000 0.000.000

0.00

0560 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

330.000

SY  

17.00000 0.000.000

0.00

0565 Waterproofing (Membrane) 0.000

274.000

515-00120  
 

517.000

SY  

17.50000 4,795.00274.000

4,795.00

0570 Concrete Sealer 0.000

0.000

515-00400  
 

144.000

SY  

18.00000 0.000.000

0.00

0575 Concrete Sealer (Calcium Nitrite) 0.000

56.000

515-00410  
 

134.000

SY  

43.00000 2,408.0056.000

2,408.00

0580 Bridge Expansion Device (Special) 0.000

38.000

518-01050  
 

82.000

LF  

63.00000 2,394.0038.000

2,394.00

0585 Concrete Class BZ 0.000

0.000

601-01010  
 

85.000

CY  

370.00000 0.000.000

0.00

0590 Concrete Class D (Bridge) 0.000

11.500

601-03040  
 

23.000

CY  

821.00000 9,441.5011.500

9,441.50

0595 Concrete Class D (Bridge) (Special) 0.000

1.000

601-03041  
 

3.000

CY  

1,731.00000 1,731.001.000

1,731.00

0600 Reinforcing Steel (Epoxy Coated) 0.000

863.000

602-00020  
 

1,625.000

LB  

2.90000 2,502.70863.000

2,502.70

CAT 32,285.2032,285.20170,239.44CURRENT AMT0300 $ $ $
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PCN: 18789R-BID   ESTIMATE RUN 09/20/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:13:10

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 *Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0610 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0615 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,922.95000 2,922.951.000

0.00

CAT 32,922.950.0032,922.95CURRENT AMT0400 $ $ $

$ 466,045.23390,753.33$3,134,703.50$CURRENT AMTPROJECT TOTAL


